COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2018

ESTI MATE SUMVARY 15: 42: 50
CONTI D; C21806 ESTI MATE NO. 0013 PROG SPEC YR: 2005
PCN: 21806- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.0 DAYS TI ME ALLOW 110 WORK DAYS
SHO5: 52ND TO 58TH RALSTON RD PERCENT TIME:  92.73 ORI G TIME ALLOW 110 WORK DAYS
PROJECT NO. NHPP 095A- 019
SHI5: 52ND TO 58TH RALSTON
NAMVE OF ROAD:
PROJECT COUNTI ES: ADANS DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2018 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN  09/11/2017
DATE AWARDED 08/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/24/2017 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 09/ 11/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,233, 115.73 PARTI Cl PATI NG $  3,017,862.71 $ 397, 767. 55
AWARD PRQIECT AMT: $ 3,058, 740. 74 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 34% TOTAL EARNI NGS 3,017, 862.71 397, 767. 55
FUNDS AVAI LABLE: $ 215, 253. 02 STOCKPI LED MATERI ALS 0.00 -162,705. 26
GROSS EARNI NGS 3,017, 862. 71 235, 062. 29
TOTAL CLAI MS: $ 0.00 RETAI NAGE -45,881. 11 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,971, 981. 60 235, 062. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,971, 981. 60 235, 062. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 235, 062. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0013 15: 42: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 350. 00000 1. 000 2,350.00
0010 202-00200 Renoval of Sidewal k 370. 000 348. 000
SY 0. 000 0. 00
8. 50000 348. 000 2,958. 00
0015 202-00201 Renoval of Curb 22.000 22.000
LF 0. 000 0. 00
12. 00000 22.000 264. 00
0020 202-00202 Renoval of Gutter 75. 000 75. 000
LF 0. 000 0. 00
12. 50000 75. 000 937.50
0025 202-00203 Renoval of Curb and Gutter 677.000 677.000
LF 0. 000 0. 00
12. 50000 677.000 8,462.50
0030 202-00206 Renoval of Concrete Curb Ranp 170. 000 158. 000
SY 0. 000 0. 00
20. 00000 158. 000 3,160. 00
0035 202-00210 Renoval of Concrete Pavenent 38. 000 38. 000
SY 0. 000 0. 00
30. 00000 38. 000 1, 140. 00
0040 202-00220 Renoval of Asphalt Mat 42.000 42.000
5% 0. 000 0. 00
50. 00000 42.000 2,100. 00
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 23, 285. 000 23, 285. 000
Sy 0. 000 0. 00
2.50000 23, 285. 000 58, 212. 50
0050 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 606. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0055 202- 00250 Renoval of Pavenent Marking 375. 000 375. 000
SF 0. 000 0. 00

6. 00000 375. 000 2,250.00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
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175. 00000
0. 000
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365. 00000
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1, 000. 00000
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CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0120 208-00207  Erosion Control Managenent 44.000 36. 000
DAY 5.000 1, 425. 00
285. 00000 41. 000 11, 685. 00
0125 210-00815 Reset Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 24.000 24.000
EACH 0. 000 0. 00
650. 00000 24. 000 15, 600. 00
0135 210-04050  Adjust Val ve Box 18. 000 18. 000
EACH 0. 000 0. 00
400. 00000 18. 000 7,200.00
0140 212-00006  Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0145 213-00003 Mul ching (Weed Free) 0. 500 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0150 213-00061 Ml ch Tacki fier 60. 000 0. 000
LB 0. 000 0. 00
36. 00000 0. 000 0.00
0155 240-00000 W /ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0165 304-06000  Aggregate Base Course (Class 6) 120. 000 101. 010
TON 0. 000 0. 00

38. 00000 101. 010 3, 838. 38



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 69. 700 69. 700
TON 0. 000 0. 00
260. 00000 69. 700 18, 122. 00
0175 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 4,894. 420 4,894. 420
TON 0. 000 0. 00
115. 00000 4,894. 420 562, 858. 30
0180 412-00600 Concrete Pavenent (6 Inch) 17. 000 13. 000
SY 0. 000 0. 00
105. 00000 13. 000 1, 365. 00
0185 507-00000 Concrete Slope and Ditch Paving 0. 000 0. 000
cY 0. 000 0. 00
950. 00000 0. 000 0.00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 608-00006 Concrete Sidewal k (6 Inch) 495. 000 357. 000
SY 0. 000 0. 00
50. 00000 357. 000 17, 850. 00
0200 608-00010 Concrete Curb Ranp 325. 000 307. 000
Sy 0. 000 0. 00
125. 00000 307. 000 38, 375. 00
0205 608-00015 Det ect abl e War ni ngs 56. 000 56. 000
SF 0. 000 0. 00
38. 00000 56. 000 2,128.00
0210 609-21010 Curb and Gutter Type 2 (Section |-B) 12. 000 11. 500
LF 0. 000 0. 00
32. 00000 11. 500 368. 00
0215 609-21020 Curb and CGutter Type 2 (Section Il-B) 541. 000 541. 000
LF 0. 000 0. 00
39. 00000 541. 000 21, 099. 00
0220 609-24100 Gutter Type 2 (Variable) 90. 000 85. 000
LF 0. 000 0. 00

90. 00000 85. 000 7,650. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  Median Cover Material (Concrete) 482.000 130. 000
SF 0. 000 0. 00
9. 00000 130. 000 1,170.00
0230 614-00011 Sign Panel (Cass I) 9. 000 9. 000
SF 0. 000 0. 00
31. 00000 9. 000 279.00
0235 614-00012 Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 614-72875 Loop Detector Wre 6, 544. 000 7,260. 000
LF -716. 000 -3,401. 00
4.75000 6, 544. 000 31, 084. 00
0245 615- 00050 Embanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0250 625-00000 Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
24, 035. 00000 0. 900 21, 631. 50
0255 626-00000 Mobi I'i zati on 0. 600 0. 532
LS 0. 000 0. 00
310, 000. 00000 0.532 164, 920. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
18, 700. 00000 1.000 18, 700. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 20. 000 20. 000
GAL 0. 000 0. 00
125. 00000 20. 000 2,500. 00
0270 627-00011 Pavement Marking Paint (Waterborne) 182. 000 182. 000
GAL 0. 000 0. 00
41. 00000 182. 000 7,462.00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inl aid) 4,522.000 4,522. 000
SF 0. 000 0. 00

18. 85000 4,522. 000 85, 239. 70



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
664. 000
SF
17. 67000
4,419. 000
SF
12. 96000
1, 091. 000
HOUR
23. 86000
554. 000
HOUR
64. 80000
178. 000
DAY
169. 61000
141. 000
DAY
974. 67000
2.000
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2, 343. 91000
3. 000
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229. 44000
57.000
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62. 80000
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

664. 000
0. 000
664. 000

4,419
0. 000
000

000

4,419

1,074.750
8. 000

1,082. 750

508. 750
33. 000

. 750
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11. 000
. 000

. 000
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. 000
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0. 000
2.700
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15:42: 50
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CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 1.000 0.900
Type
ype) EACH 0. 000 0.00
1, 131. 14000 0. 900 1, 018. 03
0340 630-80360 Drum Channel i zi ng Devi ce 35. 000 31.500
EACH 0. 000 0. 00
43. 56000 31. 500 1,372.14
0345 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
86. 28000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
20. 71000 0. 000 0. 00
0355 630-80380 Traffic Cone 165. 000 148. 500
EACH 0. 000 0. 00
14. 52000 148. 500 2,156. 22
0360 630-85011 I mpact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
129. 67000 0. 000 0. 00
0365 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
535. 73000 0. 000 0. 00
0370 632-00000 Ni ght Work Lighting 1. 000 0. 950
LS 0. 050 589. 13
11, 782. 68000 1.000 11,782.68
0375 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 4,885. 360 4,885. 360
FA 0. 000 0. 00
1. 00000 4, 885. 360 4, 885. 36
0400 700-70023 F/ A On-The-Job Trai nee 800. 000 800. 000
FA 0. 000 0. 00
1. 00000 800. 000 800. 00
0405 700- 70025 F/ A Quality Incentive Paynent 17, 637. 340 17, 637. 340
FA 0. 000 0. 00
1. 00000 17, 637. 340 17,637. 34
0410 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70035 F/ A Repair Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700- 70060 F/ A Adjust utilities 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0800 900- 00006 Added Item (Dol lar)/ CO 003/Price Reduction - 0. 000 -450. 000
Viol ation of Working Tine
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0805 625-00001 Const Surveying (Hour) Light Standard and Signal Pole 12. 000 12.000
Foundati on Staking
HOUR 0. 000 0. 00
100. 00000 12. 000 1, 200. 00

CAT 0200 CURRENT AMI $ 1,704,540.73$ 19,377.51% 1,548, 693. 38



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0430 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0435 202-00831 Renoval of Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
110. 00000 6. 000 660. 00
0440 210-00810 Reset Ground Sign 3. 000 3.000
EACH 0. 000 0.00
325. 00000 3. 000 975. 00
0445 250-00010 Environnental Health and Safety Managenent 1.000 0. 900
LS 0. 100 260. 00
2, 600. 00000 1.000 2, 600. 00
0450 250- 00050 Moni tori ng Techni ci an 175. 000 175. 000
HOUR 0. 000 0. 00
85. 00000 175. 000 14, 875. 00
0455 250-00110 Heal th and Safety Officer 50. 000 47.000
HOUR 2.000 230. 00
115. 00000 49. 000 5, 635. 00
0460 503-00018 Drilled Caisson (18 Inch) 15. 000 15. 000
LF 0. 000 0.00
195. 00000 15. 000 2,925.00
0465 503-00024 Drilled Caisson (24 Inch) 7.000 7.000
LF 0. 000 0. 00
1, 250. 00000 7.000 8, 750. 00
0470 503-00036 Drilled Caisson (36 Inch) 148. 000 129. 000
LF 19. 000 8, 930. 00
470. 00000 148. 000 69, 560. 00
0475 503-00048 Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0480 613-00200 2 Inch Electrical Conduit 1, 000. 000 1, 000. 000
LF 0. 000 0.00

12. 50000 1, 000. 000 12, 500. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0485 613-00206 2 Inch Electrical Conduit (Bored) 2, 115. 000 2,115. 000
LF 0. 000 0. 00
30. 00000 2,115. 000 63, 450. 00
0490 613-00306 3 Inch Electrical Conduit (Bored) 2,106. 000 2, 106. 000
LF 0. 000 0. 00
33. 00000 2,106. 000 69, 498. 00
0495 613-07002 Type Two Pull Box 3.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0500 613-07004 Type Four Pull Box 20. 000 10. 000
EACH 10. 000 14, 000. 00
1, 400. 00000 20. 000 28, 000. 00
0505 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 870. 00000 3. 000 5,610. 00
0510 613-10000 Wring 0. 500 0. 200
LS 0. 300 10, 950. 00
36, 500. 00000 0. 500 18, 250. 00
0515 613-13014 Luninaire (LED) (14,000 Lunens) 12. 000 7.000
EACH 5. 000 3, 750. 00
750. 00000 12. 000 9, 000. 00
0515 MATERI AL ALLOMNCE Luni nai re (LED) (14, 000 Lunens) 2.367
EACH -2.367 -1,775.00
750. 00000 0. 000 0.00
0520 613-80130 Service Meter Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
3, 160. 00000 0. 000 0. 00
0520 MATERI AL ALLOMNCE Service Meter Cabinet 0. 285
EACH -0.285 -900. 00
3,160. 00000 0. 000 0. 00
0525 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1.000 1.000
Sl i pbase)
EACH 0. 000 0. 00

420. 00000 1. 000 420. 00
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PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0530 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 19. 000
EACH 9. 000 6, 300. 00
700. 00000 28. 000 19, 600. 00
0530 MATERI AL ALLOMANCE Ped Signal Face (16)( Count down) 3.214
EACH -3.214 -2,250.00
700. 00000 0. 000 0.00
0535 614-70336  Traffic Signal Face (12-12-12) 48. 000 27.000
EACH 21.000 22,575.00
1, 075. 00000 48. 000 51, 600. 00
0535 MATERI AL ALLOMANCE Traffiic Signal Face 7.521
EACH -7.521 -8, 085. 00
1, 075. 00000 0. 000 0.00
0540 614-70560 Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 4.000 5, 600. 00
1, 400. 00000 4. 000 5, 600. 00
0540 MATERI AL ALLOMANCE Traffic Signal Face 1. 400
(12-12-12-12-12-12)
EACH -1. 400 -1, 960. 00
1, 400. 00000 0. 000 0.00
0545 614-72855 Traffic Signal Controller Cabinet 3. 000 2.000
EACH 1. 000 17, 300. 00
17, 300. 00000 3. 000 51, 900. 00
0545 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 0.193
EACH -0.193 -3,341. 67
17, 300. 00000 0. 000 0.00
0550 614-72860 Pedestrian Push Button 22.000 13. 000
EACH 9. 000 4, 050. 00
450. 00000 22.000 9, 900. 00
0550 MATERI AL ALLOMANCE Ped Push Button 0. 444
EACH -0.444 -200. 00
450. 00000 0. 000 0.00
0555 614-72863 Pedestrian Push Button Post Assenbly 9. 000 7.000
EACH 2.000 2,330.00

1, 165. 00000 9. 000 10, 485. 00
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PCN: 21806-BI D ESTI MATE RUN
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0555 MATERI AL ALLOWANCE Ped Push Button Post Assenbly 0. 429
EACH -0.429 -500. 00
1, 165. 00000 0. 000 0. 00
0560 614-72866 Fire Preenption Unit and Ti mer 3. 000 1. 000
EACH 2.000 12, 840. 00
6, 420. 00000 3. 000 19, 260. 00
0560 MATERI AL ALLOWANCE Fire Preenption Unit 0. 540
EACH -0.540 -3, 468. 00
6, 420. 00000 0. 000 0. 00
0565 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 3. 000
EACH 5. 000 64, 500. 00
12, 900. 00000 8. 000 103, 200. 00
0565 MATERI AL ALLOWANCE Traffic Signal Veh Detector (Spec) 3.498
EACH -3.498 -45,125.00
12, 900. 00000 0. 000 0. 00
0570 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- 1 nvasi ve)
EACH 8. 000 12, 680. 00
1, 585. 00000 8. 000 12, 680. 00
0570 MATERI AL ALLOWANCE Traffic Signal Veh 6. 492
Det (M cro) (Non- I nv)
EACH -6.492 - 10, 289. 25
1, 585. 00000 0. 000 0. 00
0575 614-81000 Traffic Signal-Light Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0575 MATERI AL ALLOWANCE Li ght Pol e 0. 000
EACH 0. 000 0.00
7,962. 00000 0. 000 0. 00
0580 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 2.000 32, 800. 00
16, 400. 00000 2.000 32, 800. 00
0580 MATERI AL ALLOWANCE 30-Ft Signal Pole Delivered 2.000
EACH -2.000 -19,494.00

9, 747. 00000 0. 000 0. 00
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PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0585 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
16, 200. 00000 1. 000 16, 200. 00
0585 MATERI AL ALLOMANCE 35 FT MAST ARM 0. 000
EACH 0. 000 0. 00
9, 764. 00000 0. 000 0.00
0590 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
18, 000. 00000 2.000 36, 000. 00
0590 MATERI AL ALLOMNCE 45 FT MAST ARM 1. 000
EACH -1.000 -10, 993. 00
10, 993. 00000 0. 000 0.00
0595 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 2.000
EACH 1.000 18, 200. 00
18, 200. 00000 3. 000 54, 600. 00
0595 MATERI AL ALLOMANCE 50 FT MAST ARM 0. 000
EACH 0. 000 0. 00
11, 049. 00000 0. 000 0.00
0600 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 1. 000
EACH 1. 000 18, 600. 00
18, 600. 00000 2.000 37, 200. 00
0600 MATERI AL ALLOMNCE 55 FT MAST ARM 1. 000
EACH -1.000 -11,178. 00
11, 178. 00000 0. 000 0.00
0605 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 1.000 25, 500. 00
25, 500. 00000 1. 000 25, 500. 00
0605 MATERI AL ALLOMANCE 60 FT MAST ARM 1. 000
EACH -1.000 -16,518. 00
16, 518. 00000 0. 000 0.00
0610 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 1.000
EACH 2.000 5, 350. 00

2,675. 00000 3. 000 8, 025. 00
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PCN: 21806-BI D ESTI MATE RUN
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0610 MATERI AL ALLOWANCE TRAFFI C SI GNAL PEDESTAL PCLE 1. 000
EACH -1.000 -1, 600. 00
1, 600. 00000 0. 000 0. 00
0615 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 3. 000 14, 490. 00
4, 830. 00000 3. 000 14, 490. 00
0615 MATERI AL ALLOWANCE Control | er 2.165
EACH -2.165 -10, 455. 00
4,830. 00000 0. 000 0. 00
0620 614-86800 Uni nterrupted Power Supply 3. 000 1.000
EACH 2.000 15, 460. 00
7, 730. 00000 3. 000 23, 190. 00
0620 MATERI AL ALLOWANCE Uni t erupt ed Power Supply 0.500
EACH -0.500 - 3,866.67
7, 730. 00000 0. 000 0. 00
0625 614-87320 Closed Circuit Tel evision 3. 000 1. 000
EACH 2.000 11, 170. 00
5, 585. 00000 3. 000 16, 755. 00
0625 MATERI AL ALLOWANCE Cl osed Ciircuit Tel evision 1.213
EACH -1.213 -6,776.67
5, 585. 00000 0. 000 0. 00
0630 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 4, 240. 00
4, 240. 00000 1. 000 4,240.00
0635 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 200. 000 0. 000
LF 200. 000 2, 600. 00
13. 00000 200. 000 2,600.00
0640 614-87690 Et hernet Switch 2.000 2.000
EACH 0. 000 0. 00
5, 185. 00000 2.000 10, 370. 00
0645 614-87697 Et hernet Aggregation Switch Type | 1. 000 1.000
EACH 0. 000 0. 00

53, 800. 00000 1. 000 53, 800. 00
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PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0650 626- 00000 Mobi |i zati on 0. 200 0.177
LS 0. 000 0. 00
310, 000. 00000 0.177 54, 870. 00
0655 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0660 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0665 700-70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 1, 993. 800
FA 3, 565. 540 3, 565. 54
1. 00000 5, 559. 340 5,559. 34

CAT 0260  CURRENT AMI $ 1,084,218.00% 204, 495.28 $ 1,031, 632. 34
CAT NO0270  Lighting

0670 613-00100 1 Inch Electrical Conduit 400. 000 356. 000
LF 44.000 1,936.00
44.00000 400. 000 17, 600. 00
0675 613-01200 2 Inch Electrical Conduit (Plastic) 1, 704. 000 1,622. 000
LF 82. 000 1, 025. 00
12. 50000 1, 704. 000 21, 300. 00
0680 613-01300 3 Inch Electrical Conduit (Plastic) 396. 000 355. 000
LF 41.000 553. 50
13. 50000 396. 000 5, 346. 00
0685 613-07026 Pul | Box (16"x24"x12") 20. 000 16. 000
EACH 4.000 3, 600. 00
900. 00000 20. 000 18, 000. 00
0690 613-10000 Wring 0. 500 0.500
LS 0. 000 0. 00
36, 500. 00000 0.500 18, 250. 00
0695 613-13014 Lumi naire (LED) (14,000 Lunens) 7.000 7.000
EACH 0. 000 0. 00

750. 00000 7.000 5, 250. 00



CONTI D:

CAT NO0270

0695

0700

613-20300

0705

613- 32400

0705

0710

613-40010

0715

613-50150

0715

0720 626- 00000

CAT NO0300

0725 202-00246

0730 202-00453

C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
21806- BI D ESTI MATE RUN
NHPP 095A- 019 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
Li ghting
MATERI AL ALLOWANCE Lunmi naire (LED) (14,000 Lunens) 0. 947
EACH -0.947 -710.00
750. 00000 0. 000 0. 00
Lumi nai re (Furnish Only) 7.000 0. 000
EACH 7.000 3,675.00
525. 00000 7.000 3,675.00
Li ght Standard Steel (40 Foot) 7.000 7.000
EACH 0. 000 0.00
2,900. 00000 7.000 20, 300. 00
MATERI AL ALLOMNCE LI GHT STANDARD 40 FT 2.000
EACH -2.000 -3,220.00
1, 610. 00000 0. 000 0.00
Li ght Standard Foundati on 7.000 8. 000
EACH -1. 000 -1,325.00
1, 325. 00000 7.000 9, 275. 00
Secondary Service Pedestal 4. 000 3. 000
EACH 1. 000 5, 655. 00
5, 655. 00000 4.000 22,620.00
MATERI AL ALLOWANCE Secondary Service Ped 0. 000
EACH 0. 000 0.00
5, 655. 00000 0. 000 0. 00
Mobi I i zati on 0. 100 0. 089
LS 0. 000 0. 00
310, 000. 00000 0.089 27,590. 00
CAT 0270 CURRENT AMT $ 172,616.00 $ 11,189.50% 169, 206. 00
STRUCTURES
Renoval of Asphalt Mat (Planing) (Special) 2,578. 000 2,578. 000
Sy 0. 000 0.00
6. 00000 2,578.000 15, 468. 00
Renoval of Portions of Present Structure (Cass 2) 2.000 2.000
SY 0. 000 0. 00
325. 00000 2.000 650. 00
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PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0735 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 2.000
Sy 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0740 202- 00504 Renoval of Expansion Device 276. 000 276. 000
LF 0. 000 0. 00
150. 00000 276. 000 41, 400. 00
0745 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 82. 000 82.000
TON 0. 000 0. 00
115. 00000 82. 000 9, 430. 00
0750 515-00120 Wat er proofi ng (Menbrane) 2,578. 000 2,578. 000
5% 0. 000 0. 00
18. 50000 2,578. 000 47,693. 00
0755 518-01004 Bri dge Expansion Device (0-4 Inch) 275. 000 275. 000
LF 0. 000 0. 00
260. 00000 275. 000 71, 500. 00
0760 601-06100 Concrete (Patching) 1. 000 1.000
cY 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0765 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0770 602-00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0.00
0775 606-10400 Bridge Rail Type 4 6. 000 6. 000
LF 0. 000 0. 00
215. 00000 6. 000 1, 290. 00
0780 626-00000 Mobi | i zati on 0. 100 0. 089
LS 0. 000 0. 00
310, 000. 00000 0.089 27,590. 00

CAT 0300 CURRENT AMT $ 222,631.00% 0.00% 219, 221.00
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PCN: 21806-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0013 15:42: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0785 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
24,175. 00000 1. 000 24,175. 00
0790 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24,300. 00000 1. 000 24, 300. 00
0795 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
635. 00000 1. 000 635. 00
CAT 0400 CURRENT AMT $ 49,110.00 % 0.00% 49, 110. 00

PRQJECT TOTAL CURRENT AMI $ 3,233,115.73$% 235,062.29% 3,017, 862. 72



